March 8, 2019
Sent via Electronic Mail

Director, Emergency and Remedial Response Division

Attn: Chief, New Jersey Remediation Branch, Pohatcong Site
United States Environmental Protection Agency Region 2
290 Broadway, 19th Floor

New York, New York 10007

New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency Region 2
290 Broadway, 17th Floor

New York, New York 10007

Attention: Attorney for Pohatcong Site

New Jersey Department of Environmental Protection
ATTN.: Fred Mumford

380 Scotch Road

West Trenton, New Jersey 08628

(via electronic mail only)

Re: Monthly Progress Report No. 48
Reporting Period February 1, 2019 to February 28, 2019
2014 Vapor Intrusion Removal Action at the Washington Facility
Pohatcong Valley Groundwater Contamination Superfund Site
Warren County, New Jersey

Dear Pohatcong Consent Decree Notice Recipients:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the
Remedial Design/Remedial Action Consent Decree (CD)?, Ramboll US Corporation (Ramboll)
submits this monthly progress report in compliance with Section X, Paragraph 30 of the CD and
Appendix B-3 to the CD, Statement of Work for the 2014 Vapor Intrusion Removal Action at the
Washington Facility (2014 VI Removal Action SOW) at the Pohatcong Valley Groundwater
Contamination Superfund (PVGCS) Site. This report provides a description of the actions and

1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of
America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 14-cv-05798) effective March 11, 2015.
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activities undertaken pursuant to the CD and related to the 2014 VI Removal Action SOW
during this reporting period and plans, actions and data scheduled in the next 8 weeks.

Actions Taken toward Compliance with Consent Decree, including
Community Relations
The following activities were performed during this reporting period:

« The long-term soil vapor extraction (SVE) system and east wall sub-slab
depressurization system (SSDS) continued operation during this reporting period. The
SVE system is currently operating at an overall vacuum of 7 inches Hg with an average
inlet flow rate of approximately 440 cubic feet per minute (CFM).

o During this period the 500 CFM SVE system operated 100% of the time (i.e., a total of
672 hours over 28 days) and the east wall SSDS operated 100% of the time.

e The Monthly Progress Report No. 47 for the VI Removal Action at the Washington
facility reporting January 2019 activities was submitted to the USEPA in a letter dated
February 8, 2019.

« Ramboll collected sub-slab vapor monitoring port vacuum and photoionization detector
(PID) measurements on February 21, 2019. These measurements and the SVE blower
runtime for the February 2019 reporting period are included in the summary table in
Attachment 1. The locations of the SSDS wells and vapor monitoring points are
provided in Attachment 2.

Routine OM&M Events:
The following routine OM&M events were conducted during this reporting period:

« None during this period.

Problems Encountered, Actions Taken and Their Resolutions
The following problems were encountered during this reporting period:

« None during this period.

Analytical Results and Data Received During the Reporting Period
The following analytical data were received during this reporting period:

« None during this period.

Anticipated Plans, Actions and Data Scheduled (during the Next 8 weeks)
The following activities are planned for the next eight weeks:

« One round of measurements of the SVE system and SSDS is planned to be performed
in March 2019.

Delays Encountered or Anticipated, and Efforts Taken to Mitigate
The following delays were encountered during this reporting period:



[loquey — ucibuluuay aonig

d171 Binquioy L 7 saureg — sy adnig

ol o1y — uoibuluy yar

Olull oIy — aullD aned

2 uoibay ‘vd3asn — 1abueis ajlaydin
[Fel 21U0J103|T BIA 109

sjulod Bunojuop Jodep pue ‘s|lop\ uoioeNX3 SASS ‘S|I9M JAS Jo suonedso (2)
6T0Z ‘Tz Areniga- ‘siuawainses|\ SASS/AAS (T)
Sljuswyaoeny

Joreuipioo) 199loid
obrepiH sin

‘Alo1aouls

"alll 19BU0I 0]
99l |99} ases|d ‘Wodal ssaiboid Ajyuow siyy Buiprebal sjuswwod 1o suonsanb Aue aney noA

Buiso|D

‘pouad siyl Buunp suoN e



ATTACHMENT 1

SVE/SSDS Measurements
February 21, 2019



SVE/SSDS Measurements, February 21, 2019
Vapor Intrusion Response Activities
Albéa Americas, Washington Facility

Sub Slab Measurement PID Vacuum
Location (ppm) (inches of water)

' CDM-SS-01 - -
CDM-SS-02N 0.207 -0.180
CDM-SS-02S 0.701 -0.028

! CDM-S5S-03 . .
CDM-SS-04 1.400 -0.002
CDM-SS-05 0.320 -0.015
CDM-SS-06 0.240 -0.020

! CDM-S5-07 . .
CDM-SS-08 3.311 -2.077

' CDM-SS-09 . .
CDM-SS-10 1.075 -0.065
EPA-SS-11 0.443 -0.281
EPA-SS-12 2.786 -0.172

! EPA-SS-13 . .
EPA-SS-14 0.957 -0.015
EPA-SS-15 0.588 -0.071
EPA-SS-16 1.470 -0.040
EPA-SS-17 3.607 -0.022
EPA-SS-18 1.162 -0.024
EPA-SS-19 1.050 -0.015
EPA-SS-20 1.567 -0.017
EPA-SS-21 3.424 -1.101
EPA-SS-22 4.607 -1.050

! EPA-SS-23 . .
EPA-SS-24 1.421 -0.014
EPA-SS-25 0.130 -0.061

' EPA-SS-26

! EPA-SS-27

' EPA-SS-28
EPA-SS-29 1.195 -0.004
EPA-SS-30 2.120 -1.306
EPA-SS-31 1.529 -0.088
EPA-SS-32 1.277 -0.237
VP-2 5.110 -2.098
VP-3 1.603 -0.190

tvp-7
VP-10 1.612 -0.119
VP-11 1.370 -0.002

tvp-12

tvp-13

tvpP-14

L vP-15

' VP-16

Notes:

1 Vapor monitoring point not accessible; no measurement collected.

2

191 Route 31 North, Washington, Warren County, New Jersey

SVE/SSDS Measurement PID Vacuum
Location (ppm) (inches of water)
SSDS-01 3.100 -38.000
SSDS-02 2.970 -38.000
SSDS-03 3.210 -11.000
SSDS-04 5.207 -39.000
SSDS-05 1.952 -4.000
% SSDS-06
% sSDS-07
% sSDS-08
% SSDS-09
2 SSDS-10
SVE-1 3.442 -68.000
SVE-2 2.334 -68.000
SVE-3 2.089 -79.000
SVE-4 4.227 -69.000
SVE-5 0.715 -72.000
SVE-6 1.025 -76.000
SVE-7 9.515 -76.000
' SVE-8 - -
SVE-9 4.081 -70.000
SVE-10 4.157 -74.000
SVE-11 3.925 -70.000
SVE-12 7.957 -71.000
SVE-13P 8.048 -47.000
SVE-14P 6.737 -67.000
SVE-15P 7.924 -25.000
SVE-16P 5.889 -31.000
Vapor Phase GAC Measurements
Location PID (ppm)
VGACL IN 4.000
VGAC1 OUT 0.950
VGAC2 OUT 0.300

Summary of SVE Blower Runtime for Reporting Period

Hour Meter at end of Previous

Reporting

- 39,194
Period (Hours)
Hour Meter at end of Current Period 39,866
(2/28/2019) (Hours)
Total SVE Blower Runtime for Reporting 672

Period (Hours)

Locations SSDS-06 through SSDS-10 (West Wall) are for standby use only and were not operational at the time of measurement.
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ATTACHMENT 2

Locations of SVE Wells, SSDS Extraction Wells, and Vapor Monitoring
Points
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DRAFTED BY: MSB/KPM

| DATE: 07/21/2014

LOCATIONS OF SVE WELLS, SSDS EXTRACTION WELLS, AND VAPOR MONITORING POINTS

VAPOR INTRUSION RESPONSE ACTIVITIES

ALBEA AMERICAS, WASHINGTON FACILITY

191 RT 31 NORTH, WASHINGTON, WARREN COUNTY, NJ

ATTACHMENT
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AutoCAD SHX Text
TO MEASURE SOIL VAPOR CONCENTRATIONS AND SUB-SLAB VACUUM, THE RECESSED THREADED CAP WILL BE REPLACED WITH A QUICK-CONNECT FITTING

AutoCAD SHX Text
CONCRETE SLAB

AutoCAD SHX Text
SUB-SLAB SOIL

AutoCAD SHX Text
SOURCE: STANDARD OPERATING PROCEDURES FOR INSTALLATION OF SIB-SLAB VAPOR PROBES AND SAMPLING USING EPA METHOD TO-15 TO SUPPORT VAPOR INTRUSION INVESTIGATIONS. DOMINIC DIGIULIO, USEPA. 
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CEMENT GROUT
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STAINLESS STEEL THREADED FITTING OR COMPRESSION FITTING

AutoCAD SHX Text
STAINLESS STEEL TUBING
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